

# Delaware/Dublin/Worthington 800MHz Radio System

Technical Committee Meeting – Agenda  
Thursday January 28, 2010 @ 1:30pm  
Worthington Police Headquarters



1. Introductions
2. Project Status Briefing – See Attachment
3. Subscriber Issues
  - a. Worthington Fire - BC Butterfield
    - i. Zone Numbers on Mobiles
    - ii. ALIAS displays on mobiles/walkies
    - iii. Consistency in displays / Fonts
    - iv. Audio settings on walkies
    - v. Changing Zone 18 to put WOR FG ahead of WOR EMS
  - b. Worthington Police – Sgt. Strait
    - i. “Out of Range” issues on mobiles
    - ii. Affiliation / talk-group roaming by WPD Users
  - c. Washington Twp Fire – Audio Testing on 02/08
4. Conference Call with Onondaga County NY
5. System Training Sessions
6. Tasks Assigned by Governing Board
  - a. Subscriber counts for each agency
  - b. Tower sites used by which users
  - c. Scenarios for possible funding formulas
  - d. Recommend a COG name
  - e. Make up of the Technical Committee
  - f. Meeting schedules



CITY OF DUBLIN.





**DDW Technical Committee Project Status Briefing**  
28Jan10

**Dublin, Worthington & Associated Departments Live Operations**

- a. Worthington dispatch audio levels
- b. Fire radios programming optimization
  - i. Roaming settings?
  - ii. High background noise settings?
  - iii. Other?

**Warranty / Service Agreement(s)**

- a. Site ID numbering scheme updates completed
- b. Schaumburg SSC discovery & monitoring validations complete
- c. Moscad subsystem testing to be completed Wed. 1/27
- d. New customer Support Plan (CSP) with updated notification & escalation procedures being finalized for review. Date TBD.
- e. New system warranty period to commence Feb. 1<sup>st</sup>, to coincide with expiration of existing Dublin & Worthington service agreements (1/31/10).
- f. Service agreements require modifications to retain subscriber radio service while eliminating infrastructure services (new system warranty).



**Training**

- a. On-line courses student roster
- b. Training room preparation
- c. Courses and dates:

Course Name	Instructor	Dates	Number Students
<b>ASTRO 25 IV&amp;D Trunked System Overview</b>	(Online ~ 6 hrs.)	<b>Feb 8-12<sup>th</sup>, 2010</b>	8 (Roster Pending)
<b>ASTRO 25 IV&amp;D Introduction to System Mgmt Applications</b>	(Online ~ 12 hrs.)	<b>Feb 16 – 25<sup>th</sup>, 2010</b>	8 (Roster Pending)
<b>ASTRO 25 7.2 Radio System Management Workshop</b>	Alejandro Pelaez	5 days <b>March 1-5th, 2010</b>	8
<b>MOSCAD Programming and Operator Course</b>	Brian Green	3 days <b>March 9-11th, 2010</b>	8

**Misc.**

- a. Huntley site generator start-up, exercise times
- b. Equipment installation audits (R-56) for RF and dispatch sites scheduled for week of Feb. 15 – 19
- c. Punch-list items

**APCO Frequency Coordination & Permanent FCC Licensing**

- a. STAs for pre-rebanded frequencies good thru ?
- b. Permanent coordination & licensing for post-rebanded frequencies for both licensees (Worthington & Dublin) at 3 sites...timing?
- c. Will coordination & licensing modification services be provided by Sprint/Nextel as part of reconfiguration agreement (1 additional site per licensee)?
- d. Quote for infrastructure re-tuning services has been provided to Dublin & Worthington

**Frequency Rebanding Negotiations for Dublin, Worthington & Delaware Co.**

- a. Status of negotiations for each licensee?
- b. Reconfiguration agreements completion timing?